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Attached is the Third Quarter 2006 National Spent Nuclear Fuel Program Assessment Schedule. 

Please direct any questions regarding the schedule to me at (208) 526-35 12. 

Sincerely, 

Don A. Amour, QAS Manager 
National Spent Nuclear Fuel Program 

kjb 

Attachment 

Distribution 
M. R. Arenaz, DOE-ID 
S. C. Gladson, BEA 
T. J. Hill, BEA 
W. L. Hurt, BEA 
H. H. Loo, BEA 
P. D. Wheatley, BEA 

cc: M. L. Adams, DOE-ID, MS 1221 
D. C. Aganval, DOEIEM 3.2 
J. J. Grossenbacher, INL, MS 3695 
E. D. Robbins, DOEIRW-3 
L. A. Sehlke, DVL, MS 38 10 (wlo Att.) 
L. D. Vaughan, DOEIEM 3.2 

P.O. Box 1625 2525 North Fremont Ave. ldaho Falls, ldaho 83415 208-526-01 11 www.inl.gov 
Battelle Energy Alliance, LLC 



Distribution 
April 4,2006 
CCN 205004 
Page 2 

bcc: C. Kido, MS 37 10 
N. S. MacKay, MS 37 10 
T. L. Morgan, MS 3710 
INL Correspondence Control, MS 3 108 
D. A. Armour Letter File (NSNFP-QAS-06-006) 
NSNFP File Code 5724.180 1.1 

Uniform File Code: 
Disposition Authority: 
Retention Schedule: 

NOTE: Original disposition authority, retention schedule, and Uniform Filing Code applied by the sender may not be 
appropriate for all recipients. Make adjustments as needed. 





NATIONAL SPENT NUCLEAR FUEL PROGRAM 
Assessment Schedule - 3rd Ouarter PY 06 

National Program Assessments 

Assessment 
Start Date 

Rescheduled. PAE-007 was 
revised during 1" Qtr FY 06, 
the surveillance will be 
conducted after work scope has 
been initiated. 

C. Kido, STL 
D. Amour. STM 

Assessment Type 
and Number 

Material Analysis (advanced neutron absorbers) per PAE-007 NSNFP QA 

Assessment Activity and Scope 

Surveillance of NSNFP Program Applicability Evaluations 
(PAEs 2,3,4,7,9,10,11) 

Assessment complete, report 
preparation in progress. No 
DRs or concerns noted. 
Rescheduled. PAE-007 and - 
010 were revised during 1" Qtr 
FY 06, the surveillance will be 
conducted after the PAEs have 
been issued. 

Assessing 
Org. 

NSNFP QA C. Kido. STL 

Assessment 
Team 

D. Amour, STL 
C. Kido, STM 

Status 

Surveillance of Engineering Documentation (NSNFP 3.04) NSNFP QA 

Surveillance of NSNFP Quality Program Performance 

Annual External EMIRW Audit of the NSNFP Program 

c. STL 

T, M ~ ~ ~ ~ ~ ,  sTM 

Assessment complete, report 
preparation in progress. One 

Completed 0211 6/06. 
NO DRS or concerns noted. 

E. Robbins, ATL 
D. Agarwal, A 

J. Scorah, A 
R. Sindelar. TS 

DOE 
EMIRW DR, one CDA: one notable 

practice, and no concerns 
identified. 

I I I I I I Assessment complete, report - . -  

Annual Internal Quality Assurance Program Audit of the National Spent 
NsNFP QA 

R. Kay, ATL preparation in progress. One 
Nuclear Fuel Program R. B l ~ t h ,  A CDA and one concern - I identified. 

. I I I I I . 

Abbreviations: NSNFP-National Spent Nuclear Fuel Program; QA-Quality Assurance; PMP-NSNF Program Management Procedures; PSO - Program support org, 
RW-Office of Civilian Radioactive Waste Management; DOE-Department of Energy; ATL-Audit Team Leader; A-Auditor; TS-Technical Specialist; 
STL-Surveillance Team Leader; STM-Surveillance Team Member, A = Audit, S = Surveillance, TBD = to be determined, NA = not applicable 
DR - deficiency report, CR - condition report, CDA - deficient condition corrected during assessment, CAR - significant condition adverse to quality 
PAE- Program Applicability Evaluation, TMA - Task Management Agreement 

4th Otr FY 06 I 06-NSNF-S-006 I Surveillance of NSNFP OA records I NSNFP QA I C. Kido. STL I 
4th Qtr FY 06 I 06-NSNF-S-007 I Surveillance of NSNFP Engineering Documentation (NSNFP 3.04) 

03/24/06 

NSNFP QA 

06-SUPP-S-002 

TBD 

Supplier Assessments 

03/20/06 

Surveillance of INL Quality Program Implementing Documents NSNFP QA D. Amour, STL 1 C Kido, STM 1 In progress 

06-SUPP-S-001 
Surveillance of Transportation & Packaging Tasks 

( ~ e r  PAE-0 10. TMA-0 13) 
NSNFP QA 

C. Kido, STL 
D, Amour, STM In progress 


